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Summary of Changes 
 

To present a more efficient and focused report, we have made some formatting changes while retaining the 
same basic content: 
 

Previous Format New Format (as of September 2019) 

Scope (A. Executive Overview) 
B. Project Scope 

Consolidated into Project Scope, page 3 

Budget Status (A. Executive Overview) Project Dashboard, page 1  
(actuals, % complete, allowance and contingency % spent) 

Sales tax rate change is in Project Dashboard under Risks & 
Closely Monitored Issues 

Schedule Overview (A. Executive 
Overview) 

Project Dashboard (schedule completion dates) 
Current Construction Progress, page 2 
Upcoming Construction Activities, page 2 

C. Budget Summary 
D. Approved Cost Events 

Appendix A, Budget Status, format unchanged 
Appendix A, Budget Status, condensed to previous 60 days 

E. Contingency Status Project Dashboard 

F. Pending Budget and Schedule 
Changes 

Pending Changes, page 3 

G. Risk Management / Current Issues Project Dashboard 

H. Schedule Appendix B 

Progress Photos Appendix C 



Snohomish County Courthouse Renovation and Addition Project October 2019 

 

1  

 

PROJECT DASHBOARD 

Budget Status Summary 

 Project 
As Approved 

07/30/2018 

Expended 
To Date 

9/30/2019 
Percentage 
Complete  

Total Project 
Budget * 

$76,138,353 $33,933,461 44.57% 

Contingencies 
& Allowances ** 

$3,448,563 $571,192 16.56% 

Project Duration 136 weeks 66 weeks 48.53% 

NOTES: 

* Per scope approved by Council 7/30/2018, including removal of the Art 
Allowance. Scope remains unchanged from that which Council 

approved. 

** Contingencies and allowances are included in the Total Project 
Budget. 

 

Schedule Status Summary 

Council Approval /  
Notice To Proceed 

 07/30/2018 

Phase 1 Completion  03/12/2020 

Phase 2 Substantial Completion  03/04/2021 

Schedule Extensions To Date:  no direct cost 

o Local 302 strike, August 2018. 
o Removal of additional contaminated soils and buried 

remnants of old County Detention Home. 
o February 2019 snowstorms and their impacts upon 

concrete delivery and subsequent trades’ activities. 

 

Risks & Closely Monitored Issues 
1. Risks to schedule from subcontractor 

mobilization; see also Current Construction 
Progress on p. 2. 

2. Potential for undiscovered conditions inside and 
outside the Courthouse. 

3. Minimizing disruptions to Superior and District 
Courts’ operations. Communications between 
Courts and construction field supervision is 
frequent and well-managed. 

4. Site Security:  Securing and safeguarding tools / 
materials, controlling access to construction 
areas. 

5. Maintaining accessible walking routes for sight-
impaired pedestrians. 

6. Additional taxes related to the April 1, 2019 rate 
change, projected to be as much as $65,200: 

• on construction costs, ~$54,000. 

• on owner-direct work/soft costs, $2,100. 

• on contingency, $9,100. 

 
Owner Contingency Usage 

DAC Description 
Spend to 

Date 
Balance 

6005 Original Balance ($0) $2,207,087 

6005 4th Qtr. 2018 Usage ($184,365) $2,391,452 

6005 1st Qtr. 2019 Usage $215,624 $2,175,828 

4118 April 2019 Usage $74,675 $2,101,153 

6005 May 2019 Usage $148,250 $1,952,903 

6005 June 2019 Usage $65,007 $1,887,896 

6005 Aug 2019 Usage ($10,228) $1,898,124 

6005 Sept 2019 Usage $5,739 $1,892,385 

 Total:  $314,702 $1,892,385 

 
 

Hoffman Contingency Usage 

DAC Description 
Spend to 

Date 
Balance 

6005 Original Balance  $1,276,929 

6005 1st Qtr. 2019 Usage $13,994 $1,262,935 

6005 May 2019 Usage $11,239 $1,251,696 

6005 June 2019 Usage $0 $1,251,696 

6005 July 2019 Usage $0 $1,251,696 

6005 Aug 2019 Usage $0 $1,251,696 

6005 Sept 2019 Usage $0 $1,251,696 

 Total: $25,233 $1,251,696 

 
 

Hoffman Allowance Usage 

DAC 
Allowance 
Description 

Spend to 
Date 

(Running 
Subtotals) 

Balance 

6005 Addendum 4 not 
incorporated into bids 

$150,000 $0 

6005 Replace existing faulty 
piping  

($0) $25,000 

6005 Remove/reinstall items 
to facilitate work 

($0) $100,000 

6005 MEP temp 
workarounds not 
identified 

$81,257 $59,754 

6005 Non-backchargeable 
trade damage 

($0) $70,000 

6005 Selective OT to 
maintain schedule 

($0) $40,000 

6005 Allowance – Existing 
slab patching/infill not 
shown 

($0) $15,000 

    

 Total: $231,257 $298,743 
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Current Construction Progress 
since last report 

• Received components for the addition 
elevators.  

• Resumed elevator construction after a 
subcontractor permitting delay. 
o Exact schedule impact is still being 

assessed at this time. 
o Hoffman has requested, and the 

Project Team will evaluate, the 
elevator subcontractor’s revised 
recovery schedule. 

o As of the time of this report, Hoffman 
has not requested a schedule 
extension. 

• Continuing to install the addition’s 
curtainwall and roof membrane. 
o Completed the addition’s curtainwall 

glass. 
o Installed window frames on the 

addition stair tower. 
o Completed insulation cladding on the 

addition’s east and west sides. 

• Framed and sheathed the addition’s stair 
tower. 

• Began sheet-rocking all floors of the 
addition. 

• Began painting on all but the top floor of 
the addition. 

• Framed and roofed the lower canopy, 
which is located over the future 
Courthouse entrance. 

• Connected the addition’s mechanical 
riser to the rooftop HVAC units. 

• Installed structural elements in and 
around one Superior Court courtroom. 

• Framed, sheet-rocked, and began 
painting in one District Court courtroom. 

• Completed basement renovations, 
pending the Project Team’s punch list 
inspection. 

• Installed partitions, mirrors, soap 
dispensers, and other accessories in the 
new restroom core. 

Upcoming Construction Activities 
November / Early December 2019 

Hoffman is actively working on: 

• Construction of the addition elevator 
cars. 

• Excavation east and north of the 
addition, to prepare for construction of 
the new Courthouse’s entrance stairs, 
accessible ramp, and planter walls. 

• Continuing the addition curtainwall. 
o Installing exterior concrete panels, 

beginning with the west side of the 
addition. 

• Continuing to paint the addition’s office 
and public spaces. 

• Completing sheet-rocking inside the 
addition along the exterior perimeter. 

• Cutting through between the Courthouse 
and addition at 2nd floor. 

• Continuing low-voltage and data cabling 
throughout the addition. 

• Completing sheathing and weather 
barrier at the addition lower canopy. 

• Connecting to, and powering, the rooftop 
HVAC units. 

• Installing cabinetry, and reinstalling 
furniture, in one District Court courtroom. 

• Installing ceilings in the addition. 

• Completing mechanical, electrical, and 
plumbing (MEP) in the addition. 

• Installing flooring, base, casework, and 
millwork in the lower floors of the 
addition. 

• Replacing the rooftop cooling towers. 

• Removing old, unused communications 
antennae from the Courthouse roof. 

• Preparing for inspections in the new 
restroom core. 
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Project Scope  
 
This project will occur in two phases: 
 

• Phase 1, currently under way, will be 
completed in early 2020. 

o New entry tower to the existing 
1967 courthouse, to help right-size 
the building for the County’s 
needs.    

o Seismic bracing for the existing 
courthouse via the addition (entry 
tower). 

o New jury assembly room, new 
accessible elevators, and a new 
public entry within the addition. 

o New, accessible restroom core 
within the existing courthouse. 

• Phase 2 will begin in early 2020 and 
finish in early 2021. 

o Renovate the existing courthouse, 
to provide at least one accessible 
courtroom on each floor. 

o Seismic bracing via a shear wall 
on the building’s south face. 

o Free up space within the existing 
courthouse for the limited 
provision of those separated 
circulations—public, private/staff, 
and secure/in-custody—which 
conform to modern courthouse 
operating practices.    

o Free up enough space within the 
existing courthouse to provide a 
permanent home for an existing 
superior court judicial seat. 

• During both phases, as portions of the 
existing courthouse become available: 
o Remodel of selected Superior and 

District Court courtrooms. 
o Refurbish the existing public 

elevators. 

Pending Changes 

• Scope remains unchanged from that 
which was approved by the County 
Council on July 30, 2018. 

• Schedule finish dates reflect the 
schedule extensions resulting from: 
o Western Washington Heavy 

Equipment Operators Local 302 
strike 

o Delays Hoffman Construction 
experienced when removing 
contaminated soils and the buried 
remnants of the Snohomish County 
Detention Home.  

o Delays resulting from the February 
2019 snowstorms.  

o These schedule extensions do not 
carry any direct costs. 

• Revisions (see Cost Events Approved 
Within The Last 60 Days, page 8): 
o Hoffman Change Order No. 9, which 

is a net increase of $5,739, was 
executed on September 20 and is 
included on the project dashboard. 

o Hoffman Change Order No. 10, 
which is a net increase of $44,604, 
was approved and executed on 
October 21. As it was approved after 
September 30, it is not included in 
the dashboard or the Budget Status 
but is listed in detail on page 8. 

• The project team is reviewing several 
changes requested by Hoffman and 
Performance Abatement: 
o Audio / visual changes to selected 

courtrooms 
o Revisions to basement opening 

support steel 
o Revisions to Won Doors 
o Structural steel coordination issues 
o Stair handrail extensions 
o Urinal mounting heights 
o Door hardware revisions 
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Communications  

Courthouse Project Team members have 
worked with building users, the Courthouse 
Security Unit, and the Executive’s 
Communications Office since mid-May 2018 to  
alert staff and public to the start and impacts of 
construction.   
 
Methods of communication include:  
  

• Weekly project update for building users 
and representatives of the Council and 
Executive’s Office.  

• Public Website: 
https://snohomishcountywa.gov/4094/Ca
mpus-Courthouse  

• Snohomish County Connects articles.  
• All Hands emails from Facilities.  
• Slideshows on elevator lobby monitors in 

the administration buildings. 
• Temporary signage on Campus and 

inside the Courthouse.  
• Public and Staff Notices, posted to the 

website or attached to internal emails. 
• Meetings with key building user groups to 

plan office moves for Phase 2.  
  
The Project Team will continue to keep the 
public and County staff informed of major 
activities. Furthermore, in addition to the 
Council archiving this series of Council updates 
to Granicus, we are also distributing them via 
email to key building tenant contacts and 
archiving them to the project’s public website.   
 
 
  

https://snohomishcountywa.gov/4094/Campus-Courthouse
https://snohomishcountywa.gov/4094/Campus-Courthouse
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Appendix A:  Budget Status 

The budget status for the project is shown in the chart on the following pages. Costs 
and budgets are through the end of August 2019. 
 
Items of note: 
 

1. The tan-highlighted rows under GCCM Costs and Project Soft Costs / Owner 
Direct work represent the approved change orders which, at this stage of the 
project, are now appearing on subcontractor billing and are included in the 
GCCM Direct Costs. Out of due diligence, as of the May 2019 project status 
report, we have started tracking billing progress against each approved change 
order to date. 
 

2. The tan-highlighted row for Remaining Owner Project Contingency corresponds 
to the approved change orders and the contingency status in the project 
dashboard. 
 

3. The yellow-highlighted rows represent a change in tracking expenditures to date, 
as building commissioning services are being provided under the supervision of 
the GCCM compliance and project and construction management consultant. 
The Expenditures To Date and Forecast To Complete columns reflect this.  
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DAC  Category / Description  Budget 
 Expenditures 

To Date 

 Forecast

To Complete 

 Remaining 

Budget 

GCCM Costs
DAC GCCM Direct Costs

6005 Concrete | Interw est 4,490,500$               3,969,759$               520,741$                  

6005 Masonry | Henson 220,160$                  44,100$                    176,060$                  

6005 Exterior Stone Cladding | Western Tile 122,515$                  122,515$                  -$                              

6005 Structural Steel Framing | Steelkorr 1,592,304$               1,582,972$               9,332$                      

6005 Decorative Metal | McClean 212,308$                  -$                              212,308$                  

6005 Finish Carpentry & Millw ork | Artec 609,449$                  17,928$                    591,521$                  

6005 Waterproofing | Milw aukie Floors 43,100$                    42,532$                    568$                         

6005 Membrane Roofing | Snyder 421,450$                  -$                              421,450$                  

6005 Architectural Sheetmetal | Kenco 1,406,415$               151,440$                  1,254,975$               

6005 Doors, Frames & Hardw are | Builders Hardw are 364,625$                  -$                              364,625$                  

6005 Overhead Coiling Grilles | Zesbaugh 13,463$                    -$                              13,463$                    

6005 Folding Doors | Won-Door 150,848$                  -$                              150,848$                  

6005 Aluminum Storefronts & Glazing 1,596,784$               570,402$                  1,026,382$               

6005 Gypsum Board Assemblies & Ceilings | Alliance 3,961,904$               1,054,786$               2,907,118$               

6005 Tiling | Division 9 583,637$                  89,040$                    494,597$                  

6005 Resilient Flooring & Carpet | Division 9 587,607$                  105,240$                  482,367$                  

6005 Fabric Wrapped Panels | Architextures 35,000$                    -$                              35,000$                    

6005 Painting and Intumescent Coating | NW Complete 307,207$                  29,502$                    277,705$                  

6005 Signage | Sign Wizards 18,524$                    -$                              18,524$                    

6005 Toilet Compartments | Barclay Dean 74,509$                    -$                              74,509$                    

6005 Toilet and Bath Accessories | Barclay Dean 52,166$                    6,334$                      45,832$                    

6005 Fire Protective Smoke Curtains | Interior Tech 78,869$                    7,870$                      70,999$                    

6005 Security/Detention Equipment | CML Security 156,745$                  37,972$                    118,773$                  

6005 Window  Washing Equipment | Steelkorr 66,089$                    62,784$                    3,305$                      

6005 Window  Treatments | Iris 112,776$                  -$                              112,776$                  

6005 Elevators | Kone 2,872,300$               317,110$                  2,555,190$               

6005 Mechanical | Holaday-Parks 7,756,887$               3,136,617$               4,620,270$               

6005 Electrical | VECA 8,930,683$               2,664,491$               6,266,192$               

6005 Earthw ork, Site Demo & Utilities | Interw est 679,053$                  678,104$                  949$                         

6005 Site Concrete | MidMountain 785,000$                  313,072$                  471,928$                  

6005 Fences & Gates | Secure-A-Site 23,175$                    647$                         22,528$                    

6005 Irrigation and Planting | A-1 Landscape 612,434$                  -$                              612,434$                  

6005 Direct Costs Subtotal: 38,938,486.00$        15,005,217$             23,933,269$             

6005 Provisional Sums / Allow ances / Phasing 380,000$                  72,580$                    307,420$                  

6005 Design Contingency 150,000$                  150,000$                  

6005 Negotiated Support Services 3,095,813$               675,277$                  2,420,536$               

6005 Risk Contingency at 3% 1,276,929$               14,031$                    1,262,898$               

6005 NSS, Bonding, Insurance, Contingencies Subtotal: 4,902,742$               761,888$                  4,140,854$               

6005 Max Allowable Const Contract (MACC): 43,841,228$             15,767,105$             28,074,123$             28,074,123$             

GCCM General Conditions and Fee -$                              

6005 GCCM Specif ied General Conditions 2,565,843$               1,147,047$               1,418,796$               1,418,796$               

6005 GCCM Fee @ 6.2% (incl credit from Hoffman of $243,821 for OCIP program)2,474,335$               902,375$                  1,571,960$               1,571,960$               

6005 GCCM General Conditions and Fee Subtotal: 5,040,178$               2,049,422$               2,990,756$               2,990,756$               

6005 Hoffman Construction (HCC) Change Order 1 ($144,807) ($144,807) ($0) ($0)

6005 Hoffman Construction (HCC) Change Order 2 ($39,558) ($39,558) $0 $0

6005 Hoffman Construction (HCC) Change Order 3 $154,583 $46,099 $108,484 $108,484

6005 Hoffman Construction (HCC) Change Order 4 $61,041 $27,609 $33,432 $33,432

6005 Hoffman Construction (HCC) Change Order 5 $172,886 $143,490 $29,396 $29,396

6005 Hoffman Construction (HCC) Change Order 6 ($24,636) ($24,636) $0 $0

6005 Hoffman Construction (HCC) Change Order 7 $65,007 $56,420 $8,587 $8,587

6005 Hoffman Construction (HCC) Change Order 8 ($10,228) $0 ($10,228) ($10,228)

6005 Hoffman Construction (HCC) Change Order 9 $5,739 $0 $5,739

6005 MACC + GCCM General Conditions and Fee $49,121,433 17,816,527$             31,304,906$             31,304,906$             

6004 GCCM Preconstruction Services

6004 GCCM Preconstruction Services 1,264,527$               1,015,306$               249,221$                  249,221$                  

6004 Chiller Work Performed under Preconstruction 319,133$                  295,313$                  23,820$                    23,820$                    

6005 GCCM Preconstruction Services Subtotal: 1,583,660$               1,310,619$               273,041$                  273,041$                  

6005 Total Construction Cost (TCC): 50,705,093$             19,127,146$             31,577,947$             31,577,947$             

6005 State Sales Tax on TCC: 4,895,111$               1,884,382$               3,094,639$               3,010,729$               

6005 Total Construction Cost + Sales Tax: 55,600,204$             21,011,528$             34,672,585$             34,588,676$             

DAC  Category / Description  Budget 
 Expenditures 

To Date 

 Forecast

To Complete 

 Remaining 

Budget 

Project Soft Costs / Owner-direct Work
DAC Owner Direct Work -$                              

1011 Regular Salaries 646,080$                  473,242$                  172,838$                  172,838$                  

2013 Personnel Benefits 223,188$                  167,985$                  55,203$                    55,203$                    

3110 Miscellaneous Supplies 10,000$                    5,223$                      7,529$                      4,777$                      

4101 Professional Services 20,000$                    16,798$                    -$                              3,202$                      

4901 CH Project Misc 109,131$                  106,874$                  12,500$                    2,257$                      

6000 Capital Costs 295,313$                  295,313$                  -$                              0$                             

4601 OCIP Program / Builder's Risk 788,901$                  788,901$                  -$                              (0)$                            

9125 Interfund Security (Fire Watch in Tunnel) 32,267$                    22,331$                    26,000$                    9,936$                      

9511 Interfund Space Rent 171,391$                  170,115$                  -$                              1,275$                      

9516 Interfund Energy Office 1,923$                      1,918$                      -$                              5$                             

9905 Interfund Training 879$                         876$                         -$                              3$                             

6001 Utility Work - Design & Construction 72,870$                    56,021$                    16,848$                    16,848$                    

6011 Property Acquisition 448$                         448$                         -$                              -$                              

5102 City of Everett Fees 175,000$                  164,616$                  10,384$                    10,384$                    

3101 Artw ork Allow ance -$                              -$                              -$                              -$                              

3109 Technology Equipment <5k 205,000$                  -$                              205,000$                  205,000$                  

6411 Technology Equipment >5k 55,000$                    -$                              55,000$                    55,000$                    

3103 Signage / Wayfinding Fabrication & Install 150,000$                  -$                              150,000$                  150,000$                  

3104 Furniture Fixtures & Equipment <5k 456,541$                  262,832$                  193,709$                  193,709$                  

6003 Furniture Fixtures & Equipment >5k 192,524$                  -$                              192,524$                  192,524$                  

4902 Moves / Staff Relocations / TI's 718,719$                  654,103$                  64,616$                    64,616$                    

4102 AE Programming, Site Options, SD 1,321,900$               1,321,900$               -$                              0$                             

4103 AE DD through PC 3,968,460$               3,482,717$               485,743$                  485,743$                  

4105 Mission Building Clerk's TI -$                              (280)$                        280$                         280$                         

6596 Siemens Security & Access Control 503,084$                  405,543$                  97,541$                    97,541$                    

3111 Exterior Canopy / Pedestrian Platform Allow ance 50,000$                    44,374$                    5,626$                      5,626$                      

6597 1x1 Ceiling Tile Replacement Allow ance 25,000$                    -$                              -$                              25,000$                    

4109 GCCM Compliance / PMCM / VE / Estimating / Auditing 2,304,860$               1,565,270$               949,590$                  739,590$                  

4114 Commissioning 210,000$                  -$                              -$                              210,000$                  

4118 Hazardous Materials Abatement & Demo 4,679,585$               2,068,872$               2,610,713$               2,610,713$               

4118 Performance Abatement (PAS) Change Order 1 74,675$                    $74,675 $0 $0

4119 Hazardous Material Inspection / Reports 780,329$                  533,678$                  246,651$                  246,651$                  

4818 Haz Mat Abatement-Labor 17,698$                    15,777$                    -$                              1,921$                      

4120 Legal 15,000$                    3,700$                      11,300$                    11,300$                    

4122 Testing / Special Inspection 325,000$                  182,903$                  142,097$                  142,097$                  

4123 Survey Work 40,000$                    31,058$                    8,942$                      8,942$                      

4124 Traff ic Consulting 5,000$                      4,149$                      -$                              851$                         

Owner Work Subtotal: 18,645,765$             12,921,933$             5,720,635$               5,723,832$               

Remaining Owner Project Contingency $1,892,385 $1,892,385 $1,892,385

Subtotal Soft Costs: 20,538,150$             12,921,933$             7,613,020$               7,616,217$               

76,138,353$       33,933,461$       42,285,605$       42,204,893$       

71,915,886$       

Total Budget Approved by Council on July 30, 2018: 76,579,770$       

Art Allowance Reduction: (441,417)$           

TOTAL APPROVED BUDGET: 76,138,353$       

(Over) / Under Budget: $0

Total Project Estimate to Complete:
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DAC  Category / Description  Budget 
 Expenditures 

To Date 

 Forecast

To Complete 

 Remaining 

Budget 

GCCM Costs
DAC GCCM Direct Costs

6005 Concrete | Interw est 4,490,500$               3,969,759$               520,741$                  

6005 Masonry | Henson 220,160$                  44,100$                    176,060$                  

6005 Exterior Stone Cladding | Western Tile 122,515$                  122,515$                  -$                              

6005 Structural Steel Framing | Steelkorr 1,592,304$               1,582,972$               9,332$                      

6005 Decorative Metal | McClean 212,308$                  -$                              212,308$                  

6005 Finish Carpentry & Millw ork | Artec 609,449$                  17,928$                    591,521$                  

6005 Waterproofing | Milw aukie Floors 43,100$                    42,532$                    568$                         

6005 Membrane Roofing | Snyder 421,450$                  -$                              421,450$                  

6005 Architectural Sheetmetal | Kenco 1,406,415$               151,440$                  1,254,975$               

6005 Doors, Frames & Hardw are | Builders Hardw are 364,625$                  -$                              364,625$                  

6005 Overhead Coiling Grilles | Zesbaugh 13,463$                    -$                              13,463$                    

6005 Folding Doors | Won-Door 150,848$                  -$                              150,848$                  

6005 Aluminum Storefronts & Glazing 1,596,784$               570,402$                  1,026,382$               

6005 Gypsum Board Assemblies & Ceilings | Alliance 3,961,904$               1,054,786$               2,907,118$               

6005 Tiling | Division 9 583,637$                  89,040$                    494,597$                  

6005 Resilient Flooring & Carpet | Division 9 587,607$                  105,240$                  482,367$                  

6005 Fabric Wrapped Panels | Architextures 35,000$                    -$                              35,000$                    

6005 Painting and Intumescent Coating | NW Complete 307,207$                  29,502$                    277,705$                  

6005 Signage | Sign Wizards 18,524$                    -$                              18,524$                    

6005 Toilet Compartments | Barclay Dean 74,509$                    -$                              74,509$                    

6005 Toilet and Bath Accessories | Barclay Dean 52,166$                    6,334$                      45,832$                    

6005 Fire Protective Smoke Curtains | Interior Tech 78,869$                    7,870$                      70,999$                    

6005 Security/Detention Equipment | CML Security 156,745$                  37,972$                    118,773$                  

6005 Window  Washing Equipment | Steelkorr 66,089$                    62,784$                    3,305$                      

6005 Window  Treatments | Iris 112,776$                  -$                              112,776$                  

6005 Elevators | Kone 2,872,300$               317,110$                  2,555,190$               

6005 Mechanical | Holaday-Parks 7,756,887$               3,136,617$               4,620,270$               

6005 Electrical | VECA 8,930,683$               2,664,491$               6,266,192$               

6005 Earthw ork, Site Demo & Utilities | Interw est 679,053$                  678,104$                  949$                         

6005 Site Concrete | MidMountain 785,000$                  313,072$                  471,928$                  

6005 Fences & Gates | Secure-A-Site 23,175$                    647$                         22,528$                    

6005 Irrigation and Planting | A-1 Landscape 612,434$                  -$                              612,434$                  

6005 Direct Costs Subtotal: 38,938,486.00$        15,005,217$             23,933,269$             

6005 Provisional Sums / Allow ances / Phasing 380,000$                  72,580$                    307,420$                  

6005 Design Contingency 150,000$                  150,000$                  

6005 Negotiated Support Services 3,095,813$               675,277$                  2,420,536$               

6005 Risk Contingency at 3% 1,276,929$               14,031$                    1,262,898$               

6005 NSS, Bonding, Insurance, Contingencies Subtotal: 4,902,742$               761,888$                  4,140,854$               

6005 Max Allowable Const Contract (MACC): 43,841,228$             15,767,105$             28,074,123$             28,074,123$             

GCCM General Conditions and Fee -$                              

6005 GCCM Specif ied General Conditions 2,565,843$               1,147,047$               1,418,796$               1,418,796$               

6005 GCCM Fee @ 6.2% (incl credit from Hoffman of $243,821 for OCIP program)2,474,335$               902,375$                  1,571,960$               1,571,960$               

6005 GCCM General Conditions and Fee Subtotal: 5,040,178$               2,049,422$               2,990,756$               2,990,756$               

6005 Hoffman Construction (HCC) Change Order 1 ($144,807) ($144,807) ($0) ($0)

6005 Hoffman Construction (HCC) Change Order 2 ($39,558) ($39,558) $0 $0

6005 Hoffman Construction (HCC) Change Order 3 $154,583 $46,099 $108,484 $108,484

6005 Hoffman Construction (HCC) Change Order 4 $61,041 $27,609 $33,432 $33,432

6005 Hoffman Construction (HCC) Change Order 5 $172,886 $143,490 $29,396 $29,396

6005 Hoffman Construction (HCC) Change Order 6 ($24,636) ($24,636) $0 $0

6005 Hoffman Construction (HCC) Change Order 7 $65,007 $56,420 $8,587 $8,587

6005 Hoffman Construction (HCC) Change Order 8 ($10,228) $0 ($10,228) ($10,228)

6005 Hoffman Construction (HCC) Change Order 9 $5,739 $0 $5,739

6005 MACC + GCCM General Conditions and Fee $49,121,433 17,816,527$             31,304,906$             31,304,906$             

6004 GCCM Preconstruction Services

6004 GCCM Preconstruction Services 1,264,527$               1,015,306$               249,221$                  249,221$                  

6004 Chiller Work Performed under Preconstruction 319,133$                  295,313$                  23,820$                    23,820$                    

6005 GCCM Preconstruction Services Subtotal: 1,583,660$               1,310,619$               273,041$                  273,041$                  

6005 Total Construction Cost (TCC): 50,705,093$             19,127,146$             31,577,947$             31,577,947$             

6005 State Sales Tax on TCC: 4,895,111$               1,884,382$               3,094,639$               3,010,729$               

6005 Total Construction Cost + Sales Tax: 55,600,204$             21,011,528$             34,672,585$             34,588,676$             

DAC  Category / Description  Budget 
 Expenditures 

To Date 

 Forecast

To Complete 

 Remaining 

Budget 

Project Soft Costs / Owner-direct Work
DAC Owner Direct Work -$                              

1011 Regular Salaries 646,080$                  473,242$                  172,838$                  172,838$                  

2013 Personnel Benefits 223,188$                  167,985$                  55,203$                    55,203$                    

3110 Miscellaneous Supplies 10,000$                    5,223$                      7,529$                      4,777$                      

4101 Professional Services 20,000$                    16,798$                    -$                              3,202$                      

4901 CH Project Misc 109,131$                  106,874$                  12,500$                    2,257$                      

6000 Capital Costs 295,313$                  295,313$                  -$                              0$                             

4601 OCIP Program / Builder's Risk 788,901$                  788,901$                  -$                              (0)$                            

9125 Interfund Security (Fire Watch in Tunnel) 32,267$                    22,331$                    26,000$                    9,936$                      

9511 Interfund Space Rent 171,391$                  170,115$                  -$                              1,275$                      

9516 Interfund Energy Office 1,923$                      1,918$                      -$                              5$                             

9905 Interfund Training 879$                         876$                         -$                              3$                             

6001 Utility Work - Design & Construction 72,870$                    56,021$                    16,848$                    16,848$                    

6011 Property Acquisition 448$                         448$                         -$                              -$                              

5102 City of Everett Fees 175,000$                  164,616$                  10,384$                    10,384$                    

3101 Artw ork Allow ance -$                              -$                              -$                              -$                              

3109 Technology Equipment <5k 205,000$                  -$                              205,000$                  205,000$                  

6411 Technology Equipment >5k 55,000$                    -$                              55,000$                    55,000$                    

3103 Signage / Wayfinding Fabrication & Install 150,000$                  -$                              150,000$                  150,000$                  

3104 Furniture Fixtures & Equipment <5k 456,541$                  262,832$                  193,709$                  193,709$                  

6003 Furniture Fixtures & Equipment >5k 192,524$                  -$                              192,524$                  192,524$                  

4902 Moves / Staff Relocations / TI's 718,719$                  654,103$                  64,616$                    64,616$                    

4102 AE Programming, Site Options, SD 1,321,900$               1,321,900$               -$                              0$                             

4103 AE DD through PC 3,968,460$               3,482,717$               485,743$                  485,743$                  

4105 Mission Building Clerk's TI -$                              (280)$                        280$                         280$                         

6596 Siemens Security & Access Control 503,084$                  405,543$                  97,541$                    97,541$                    

3111 Exterior Canopy / Pedestrian Platform Allow ance 50,000$                    44,374$                    5,626$                      5,626$                      

6597 1x1 Ceiling Tile Replacement Allow ance 25,000$                    -$                              -$                              25,000$                    

4109 GCCM Compliance / PMCM / VE / Estimating / Auditing 2,304,860$               1,565,270$               949,590$                  739,590$                  

4114 Commissioning 210,000$                  -$                              -$                              210,000$                  

4118 Hazardous Materials Abatement & Demo 4,679,585$               2,068,872$               2,610,713$               2,610,713$               

4118 Performance Abatement (PAS) Change Order 1 74,675$                    $74,675 $0 $0

4119 Hazardous Material Inspection / Reports 780,329$                  533,678$                  246,651$                  246,651$                  

4818 Haz Mat Abatement-Labor 17,698$                    15,777$                    -$                              1,921$                      

4120 Legal 15,000$                    3,700$                      11,300$                    11,300$                    

4122 Testing / Special Inspection 325,000$                  182,903$                  142,097$                  142,097$                  

4123 Survey Work 40,000$                    31,058$                    8,942$                      8,942$                      

4124 Traff ic Consulting 5,000$                      4,149$                      -$                              851$                         

Owner Work Subtotal: 18,645,765$             12,921,933$             5,720,635$               5,723,832$               

Remaining Owner Project Contingency $1,892,385 $1,892,385 $1,892,385

Subtotal Soft Costs: 20,538,150$             12,921,933$             7,613,020$               7,616,217$               

76,138,353$       33,933,461$       42,285,605$       42,204,893$       

71,915,886$       

Total Budget Approved by Council on July 30, 2018: 76,579,770$       

Art Allowance Reduction: (441,417)$           

TOTAL APPROVED BUDGET: 76,138,353$       

(Over) / Under Budget: $0

Total Project Estimate to Complete:
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Cost Events Approved Within The Past 60 Days 
6005 
4118 

HCC & 
PAS  

Balance Forward: Previous Months $        491,138 
$          74,675 

6005 HCC 
07 

CE196 – RFI 183 Removal of Valve Cabinet $   (10,564) 

6005 HCC 
07 

CE211 – RFI 249 Replace Existing Duct Insulation $        827 

6005 HCC 
07 

CE235 – RFI 277 Resolve Conflicts With Rebar $        3,746 

6005 HCC 
07 

CE241 – RFI 106.3 Added Steel Members on “K” Line $        7,348 

6005 HCC 
07 

CE246 – ASI 34  $        3,701 

6005 HCC 
07 

CE263 – RFI 303 Remove Relite $        660 

6005 HCC 
07 

CE278 – RFI 328 Additional Fire Caulking $        918 

6005 HCC 
07 

CE288 – ASI 42 $        874 

6005 HCC 
07 

CE297 – RFI 332 Lighting Fixtures in Storage Space $        531 

6005 HCC 
07 

CE304 – RFI 355 Delete Trash Receptacles $      (2,662) 

  Total as of 9/30/19 (reporting cutoff): $     571,192 

6005 HCC 
07 

CE146 – RFI 109 Area of Refuge Stations $      11,985 

6005 HCC 
07 

CE222 – RFI 268 / 268.1 Reroute Memorial Gas Line $      9,260 

6005 HCC 
07 

CE225 – February Snow Event $      0 

6005 HCC 
07 

CE240 – RFI 282 Wedge Anchors at Collector Plates $      24,548 

6005 HCC 
07 

CE255 – ASI 16.1 $      (8,845) 

6005 HCC 
07 

CE260 – RFI 306 Conduit for Memorial Gas Line $      1,919 

6005 HCC 
07 

CE262 – RFI 300.1 Marshal Station Revisions $      4,912 

6005 HCC 
07 

CE279 – RFI 209.3 Courtroom Stairs and Jury Box $      1,671 

6005 HCC 
07 

CE285 – RFI 330 Remove Steel Plate $      (4,456) 

6005 HCC 
07 

CE305 – ASI 46 $      3,978 

6005 HCC 
07 

CE311 – RFI 204.1 Hot Water Circulation Pump Circuit $      (368) 

    Total Pending Changes: $     44,604 

  Total Approved To Date: $     615,796 

  



 

 

 

 

 

Appendix B:  Schedule  
 

Planned activities for the next 6 weeks. Activities marked with an “A” (for 
actualized) are in progress. 
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ID Activity Name Sub Dur Start Finish Comments

SnohoSnohomish County Courthouse (Current)Snohomish County Courthouse (Current) 155 17-Jun-19 A 27-Jan-20

MilestonMilestonesMilestones 0 19-Nov-19 19-Nov-19

MS113 Milestone - Phase 1 - Existing Building Basement Level Work Complete HCC 0 19-Nov-19

County FCounty FF&E CoordinationCounty FF&E Coordination 50 22-Oct-19 A 03-Jan-20

SVT25 County - High-Density Shelving in New Law Library Owner 50 22-Oct-19 A 03-Jan-20

PreconsPreconstructionPreconstruction 60 22-Oct-19 A 17-Jan-20

Building InBuilding Information ModelingBuilding Information Modeling 60 22-Oct-19 A 17-Jan-20

BIM TradeBIM Trade CoordinationBIM Trade Coordination 60 22-Oct-19 A 17-Jan-20
P1059 BIM - Coordination - Existing Level 2 HCC 30 22-Oct-19 A 04-Dec-19
P1067 BIM - Coordination - Existing Level 3 HCC 30 05-Dec-19 17-Jan-20

BIM Issue BIM Issue for FabricationBIM Issue for Fabrication 0 04-Dec-19 04-Dec-19
P1060 BIM - IFF - Existing Level 2 HCC 0 04-Dec-19

ProcuremProcurementProcurement 45 22-Oct-19 A 26-Dec-19

SubmittalsSubmittalsSubmittals 45 22-Oct-19 A 26-Dec-19
P1053 Submit / Approve - Shop Drawings - Existing Level 1 Mechanical HP 15 22-Oct-19 A 18-Nov-19
P1061 Submit / Approve - Shop Drawings - Existing Level 2 Mechanical HP 15 05-Dec-19 26-Dec-19
P1062 Submit / Approve - Shop Drawings - Existing Level 2 Electrical VECA 15 05-Dec-19 26-Dec-19
P1063 Submit / Approve - Shop Drawings - Existing Level 2 Fire Sprinkler HP 15 05-Dec-19 26-Dec-19

Phase 1 Phase 1 - Addition, Existing Basement Remodel, RR CorePhase 1 - Addition, Existing Basement Remodel, RR Core 90 18-Sep-19 A 27-Jan-20

Phase 1 - Phase 1 - New AdditionPhase 1 - New Addition 90 18-Sep-19 A 27-Jan-20

Phase 1 - Phase 1 - New Addition - Building EnvelopePhase 1 - New Addition - Building Envelope 68 18-Sep-19 A 24-Dec-19
Phase 1 -Phase 1 - New Addition - Building Envelope - West L2 to RoofPhase 1 - New Addition - Building Envelope - West L2 to Roof 68 18-Sep-19 A 24-Dec-19
C2027 Addition - Ext - (L2 - Roof - West) - UHPC Panels KCO 13 18-Sep-19 A 19-Nov-19
C2084 Addition - Ext - (All Elevations) - Fireproof Canopy Steel per RFI 0198 Rev 3 11-Nov-19 A 13-Nov-19
C2085 Addition - Ext - (All Elevations) - Sheathing and WAB at Levle 2 Canopy 6 14-Nov-19 21-Nov-19
C2042 Addition - Ext - (All Elevations) - Metal Panel Field Measure KCO 7 22-Nov-19 04-Dec-19
C2043 Addition - Ext - (All Elevations) - Metal Panel Lead time KCO 14 05-Dec-19 24-Dec-19

Phase 1 -Phase 1 - New Addition - Building Envelope - North L2 to RoofPhase 1 - New Addition - Building Envelope - North L2 to Roof 17 29-Oct-19 A 20-Nov-19
C2029 Addition - Ext (L2 - Roof - North) - UHPC Panels KCO 17 29-Oct-19 A 20-Nov-19

Phase 1 -Phase 1 - New Addition - Building Envelope - East L2 to RoofPhase 1 - New Addition - Building Envelope - East L2 to Roof 18 17-Oct-19 A 20-Nov-19
C2031 Addition - Ext (L2 - Roof - East (Partial North Elevation)) - UHPC Panels KCO 18 17-Oct-19 A 20-Nov-19

Phase 1 - Phase 1 - New Addition - Interior Buildout & Fit-UpPhase 1 - New Addition - Interior Buildout & Fit-Up 44 29-Oct-19 A 02-Jan-20
Phase 1 -Phase 1 - New Addition - Interior Buildout & Fit-Up - Level 1Phase 1 - New Addition - Interior Buildout & Fit-Up - Level 1 12 16-Dec-19 02-Jan-20
C1486 Addition L1 - Install Doors & Hardware BHW 5 16-Dec-19* 20-Dec-19
C1797 Addition L1 - LV Cabling VECA 8 20-Dec-19* 02-Jan-20

Phase 1 -Phase 1 - New Addition - Interior Buildout & Fit-Up - Level 2Phase 1 - New Addition - Interior Buildout & Fit-Up - Level 2 34 07-Nov-19 A 27-Dec-19
C1798 Addition L2 - LV Cabling VECA 8 07-Nov-19 A 18-Nov-19
C1510 Addition L2 - Install ACT AP 5 12-Nov-19* 18-Nov-19
C1513 Addition L2 - Install Wall Finishes 3 19-Nov-19 21-Nov-19
C1514 Addition L2 - Trim Out Mechanical HP 3 22-Nov-19 26-Nov-19
C1515 Addition L2 - Trim Out Electrical VECA 3 22-Nov-19 26-Nov-19
C1516 Addition L2 - Trim Out Fire Sprinklers HP 3 22-Nov-19 26-Nov-19
C1517 Addition L2 - Install Flooring & Base D9 5 27-Nov-19 05-Dec-19
C1519 Addition L2 - Install Casework / Millwork ART 3 06-Dec-19 10-Dec-19

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S SM
Nov 10 Nov 17 Nov 24 Dec 01 Dec 08 Dec 15 c 22

Milestone - Phase 1 - Existing Building Basement Level Work Complete

BIM - Coordination - Existing Level 2

BIM - IFF - Existing Level 2

Submit / Approve - Shop Drawings - Existing Level 1 Mechanical

Addition - Ext - (L2 - Roof - West) - UHPC Panels
Addition - Ext - (All Elevations) - Fireproof Canopy Steel per RFI 0198 Rev 5

Addition - Ext - (All Elevations) - Sheathing and WAB at Levle 2 Canopy
Addition - Ext - (All Elevations) - Metal Panel Field Me

Addition - Ext (L2 - Roof - North) - UHPC Panels

Addition - Ext (L2 - Roof - East (Partial North Elevation)) - UHPC Panels

Additio

Addition L2 - LV Cabling
Addition L2 - Install ACT

Addition L2 - Install Wall Finishes
Addition L2 - Trim Out Mechanical
Addition L2 - Trim Out Electrical
Addition L2 - Trim Out Fire Sprinklers

Addition L2 - Install Flooring & Base
Addition L2 - Install Casework / Mill

Snohomish County Courthouse (Current)

Print Date: 13-Nov-19
Data Date: 12-Nov-19

Snohomish County Courthouse (Current)
      OAC 6-Week Lookahead

Page 1 of 3



ID Activity Name Sub Dur Start Finish Comments

C1520 Addition L2 - Install Furniture & Appliances 2 11-Dec-19 12-Dec-19
C1518 Addition L2 - Construction Complete HCC 0 12-Dec-19
C1521 Addition L2 - Clean & Pre-Punchlist 5 13-Dec-19 19-Dec-19
C1511 Addition L2 - Install Doors & Hardware BHW 2 16-Dec-19* 17-Dec-19
C1522 Addition L2 - Pre-Punchlist Corrections HCC 5 20-Dec-19 27-Dec-19

Phase 1 -Phase 1 - New Addition - Interior Buildout & Fit-Up - Level 3Phase 1 - New Addition - Interior Buildout & Fit-Up - Level 3 29 12-Nov-19 24-Dec-19
C1537 Addition L3 - Paint NWC 3 12-Nov-19* 14-Nov-19
C1799 Addition L3 - LV Cabling VECA 8 12-Nov-19* 21-Nov-19
C1535 Addition L3 - Install ACT AP 5 15-Nov-19 21-Nov-19
C1538 Addition L3 - Install Wall Finishes 3 22-Nov-19 26-Nov-19
C1539 Addition L3 - Trim Out Mechanical HP 3 27-Nov-19 03-Dec-19
C1540 Addition L3 - Trim Out Electrical VECA 3 27-Nov-19 03-Dec-19
C1541 Addition L3 - Trim Out Fire Sprinklers HP 3 27-Nov-19 03-Dec-19
C1542 Addition L3 - Install Flooring & Base D9 5 04-Dec-19 10-Dec-19
C1544 Addition L3 - Install Casework / Millwork ART 5 11-Dec-19 17-Dec-19
C1545 Addition L3 - Install Furniture & Appliances 2 16-Dec-19 17-Dec-19
C1536 Addition L3 - Install Doors & Hardware BHW 2 17-Dec-19* 18-Dec-19
C1543 Addition L3 - Construction Complete HCC 0 17-Dec-19
C1546 Addition L3 - Clean & Pre-Punchlist 5 18-Dec-19 24-Dec-19

Phase 1 -Phase 1 - New Addition - Interior Buildout & Fit-Up - Level 4Phase 1 - New Addition - Interior Buildout & Fit-Up - Level 4 43 29-Oct-19 A 31-Dec-19
C1559 Addition L4 - Hang / Tape / Finish Walls / Hard Lid Ceilings AP 6 29-Oct-19 A 12-Nov-19
C1562 Addition L4 - Paint NWC 3 13-Nov-19 15-Nov-19
C1800 Addition L4 - LV Cabling VECA 8 15-Nov-19 26-Nov-19
C1560 Addition L4 - Install ACT AP 5 20-Nov-19 26-Nov-19
C1563 Addition L4 - Install Wall Finishes 3 27-Nov-19 03-Dec-19
C1564 Addition L4 - Trim Out Mechanical HP 3 04-Dec-19 06-Dec-19
C1565 Addition L4 - Trim Out Electrical VECA 3 04-Dec-19 06-Dec-19
C1566 Addition L4 - Trim Out Fire Sprinklers HP 3 04-Dec-19 06-Dec-19
C1567 Addition L4 - Install Flooring & Base D9 5 05-Dec-19* 11-Dec-19
C1569 Addition L4 - Install Casework / Millwork ART 1 12-Dec-19 12-Dec-19
C1570 Addition L4 - Install Furniture & Appliances 2 13-Dec-19 16-Dec-19
C1568 Addition L4 - Construction Complete HCC 0 16-Dec-19
C1571 Addition L4 - Clean & Pre-Punchlist 5 17-Dec-19 23-Dec-19
C1561 Addition L4 - Install Doors & Hardware BHW 2 18-Dec-19* 19-Dec-19
C1572 Addition L4 - Pre-Punchlist Corrections HCC 5 24-Dec-19 31-Dec-19

Phase 1 -Phase 1 - New Addition - Interior Buildout & Fit-Up - Level 5Phase 1 - New Addition - Interior Buildout & Fit-Up - Level 5 36 04-Nov-19 A 26-Dec-19
C1584 Addition L5 - Hang / Tape / Finish Walls / Hard Lid Ceilings AP 6 04-Nov-19 A 15-Nov-19
C1587 Addition L5 - Paint NWC 3 18-Nov-19 20-Nov-19
C1801 Addition L5 - LV Cabling VECA 5 18-Nov-19 22-Nov-19
C1585 Addition L5 - Install ACT AP 5 20-Nov-19 26-Nov-19
C1588 Addition L5 - Install Wall Finishes 3 27-Nov-19 03-Dec-19
C1592 Addition L5 - Install Flooring & Base D9 5 05-Dec-19 11-Dec-19
C1589 Addition L5 - Trim Out Mechanical HP 3 09-Dec-19 11-Dec-19
C1590 Addition L5 - Trim Out Electrical VECA 3 09-Dec-19 11-Dec-19
C1591 Addition L5 - Trim Out Fire Sprinklers HP 3 09-Dec-19 11-Dec-19
C1594 Addition L5 - Install Casework / Millwork ART 3 12-Dec-19 16-Dec-19
C1595 Addition L5 - Install Furniture & Appliances 2 17-Dec-19 18-Dec-19
C1593 Addition L5 - Construction Complete HCC 0 18-Dec-19
C1596 Addition L5 - Clean & Pre-Punchlist 2 19-Dec-19 20-Dec-19

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S SM
Nov 10 Nov 17 Nov 24 Dec 01 Dec 08 Dec 15 c 22

Addition L2 - Install Furniture 
Addition L2 - Construction Co

Addition L
Addition L2 - In

Addition L3 - Paint
Addition L3 - LV Cabling
Addition L3 - Install ACT

Addition L3 - Install Wall Finishes
Addition L3 - Trim Out Mechanical
Addition L3 - Trim Out Electrical
Addition L3 - Trim Out Fire Sprinklers

Addition L3 - Install Flooring & Base
Addition L3 - In
Addition L3 - In

Addition L3 
Addition L3 - C

Addition L4 - Hang / Tape / Finish Walls / Hard Lid Ceilings
Addition L4 - Paint

Addition L4 - LV Cabling
Addition L4 - Install ACT

Addition L4 - Install Wall Finishes
Addition L4 - Trim Out Mechanical
Addition L4 - Trim Out Electrical
Addition L4 - Trim Out Fire Sprinklers

Addition L4 - Install Flooring & Ba
Addition L4 - Install Casework

Addition L4 - Insta
Addition L4 - Cons

Addition L

Addition L5 - Hang / Tape / Finish Walls / Hard Lid Ceilings
Addition L5 - Paint

Addition L5 - LV Cabling
Addition L5 - Install ACT

Addition L5 - Install Wall Finishes
Addition L5 - Install Flooring & Ba
Addition L5 - Trim Out Mechanic
Addition L5 - Trim Out Electrical
Addition L5 - Trim Out Fire Sprin

Addition L5 - Insta
Addition L5 
Addition L5 

Additio

Print Date: 13-Nov-19
Data Date: 12-Nov-19

Snohomish County Courthouse (Current)
      OAC 6-Week Lookahead
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ID Activity Name Sub Dur Start Finish Comments

C1586 Addition L5 - Install Doors & Hardware BHW 2 19-Dec-19* 20-Dec-19
C1597 Addition L5 - Pre-Punchlist Corrections HCC 3 23-Dec-19 26-Dec-19

Phase 1 -Phase 1 - New Addition - Interior Buildout & Fit-Up - ElevatorsPhase 1 - New Addition - Interior Buildout & Fit-Up - Elevators 27 14-Nov-19 24-Dec-19
C2088 Addition Elevator - Install Pit Rails / Sling / CWT Frame / Cab KONE 3 14-Nov-19* 18-Nov-19
C2089 Addition Elevator - TIRAK / Governor Rope KONE 1 19-Nov-19 19-Nov-19
C2090 Addition Elevator - Rails / Set Machine KONE 7 20-Nov-19 02-Dec-19
C2091 Addition Elevator - Pipe / Wire Machine / Rope Car KONE 3 03-Dec-19 05-Dec-19
C2092 Addition Elevator - Remove TIRAK KONE 1 06-Dec-19 06-Dec-19
C2093 Addition Elevator - Set Door Frames / Hang Doors KONE 5 09-Dec-19 13-Dec-19
C2094 Addition Elevator - Fixture Rough-In KONE 1 16-Dec-19 16-Dec-19
C2095 Addition Elevator - Fixture Installation KONE 1 17-Dec-19 17-Dec-19
C2096 Addition Elevator - Pipe / Wire Hatch Devices KONE 5 18-Dec-19 24-Dec-19

Phase 1 -Phase 1 - New Addition - Interior Buildout & Fit-Up - StairsPhase 1 - New Addition - Interior Buildout & Fit-Up - Stairs 35 06-Nov-19 A 27-Dec-19
C2076 Addition Stairs - Curtainwall at Stair 1 GF 6 06-Nov-19 A 21-Nov-19
C2078 Addition Stairs - Painting Stair 1 Steel NWC 8 22-Nov-19 05-Dec-19
C2080 Addition Stairs - UHPC Panels at Stair 1 KCO 10 22-Nov-19 09-Dec-19
C2077 Addition Stairs - Interior Sheathing / GWB / Tape at Stair 1 AP 15 06-Dec-19 27-Dec-19

Phase 1 - Phase 1 - New Addition - Site FinishesPhase 1 - New Addition - Site Finishes 48 15-Nov-19 27-Jan-20
C2036 Site - Walls / Planters / Stairs / Upper Slab / ADA Ramp East of 12.1 Line MM 48 15-Nov-19 27-Jan-20

Phase 1 - Phase 1 - Basement Level RenovationPhase 1 - Basement Level Renovation 12 04-Nov-19 A 19-Nov-19
C1614 Existing BL - Punchlist Corrections HCC 5 04-Nov-19 A 19-Nov-19
C1613 Existing BL - Work Complete HCC 0 19-Nov-19

Phase 2 Phase 2 - Existing Courthouse RenovationPhase 2 - Existing Courthouse Renovation 136 17-Jun-19 A 30-Dec-19

Phase 2 - Phase 2 - South ShearwallPhase 2 - South Shearwall 5 17-Jun-19 A 27-Nov-19
C1984 SSW - FRP Shearwall Footing IW 5 17-Jun-19 A 27-Nov-19

Phase 2 - Phase 2 - Trial Courtroom RenovationsPhase 2 - Trial Courtroom Renovations 32 12-Nov-19 30-Dec-19

Phase 2 - Phase 2 - Courtroom 2BPhase 2 - Courtroom 2B 5 19-Dec-19 26-Dec-19
C2002 Courtroom 2B - Hang Acoustical Panels ARCH 3 19-Dec-19 23-Dec-19
C2003 Courtroom 2B - Install New Sprinklers IT 3 19-Dec-19 23-Dec-19
C1662 Courtroom 2B - Install Flooring & Base D9 5 19-Dec-19* 26-Dec-19

Phase 2 - Phase 2 - Courtroom 3APhase 2 - Courtroom 3A 21 12-Nov-19 12-Dec-19
C2103 Courtroom 3A - Re-Install Ceiling AP 3 12-Nov-19* 14-Nov-19
C2105 Courtroom 3A - Mechanical and Electrical Trim Out in Grid Ceiling MULTI 2 18-Nov-19* 19-Nov-19
C2104 Courtroom 3A - Install Cabinetry 3 20-Nov-19 22-Nov-19
C1702 Courtroom 3A - Install Flooring & Base D9 5 25-Nov-19 03-Dec-19
C1703 Courtroom 3A - Re-Install Courtroom Furniture HCC 5 04-Dec-19 10-Dec-19
C1704 Courtroom 3A - Final Clean & Punchlist HCC 1 11-Dec-19 11-Dec-19
C1705 Courtroom 3A - Punchlist Corrections HCC 1 12-Dec-19 12-Dec-19
C1706 Courtroom 3A - TCO HCC 0 12-Dec-19

Phase 2 - Phase 2 - Courtroom 5BPhase 2 - Courtroom 5B 5 23-Dec-19 30-Dec-19
C2081 Courtroom 5A / B Chambers - Demo / Abate PAS 5 23-Dec-19* 30-Dec-19

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S SM
Nov 10 Nov 17 Nov 24 Dec 01 Dec 08 Dec 15 c 22

Additio

Addition Elevator - Install Pit Rails / Sling / CWT Frame / Cab
Addition Elevator - TIRAK / Governor Rope

Addition Elevator - Rails / Set Machine
Addition Elevator - Pipe / Wire Machine / Rope Ca

Addition Elevator - Remove TIRAK
Addition Elevator - Set Doo

Addition Elevator 
Addition Elevat

Addition Stairs - Curtainwa

Existing BL - Punchlist Corrections
Existing BL - Work Complete

SSW - FRP Shearwall Footing

Courtroom 3A - Re-Install Ceiling
Courtroom 3A - Mechanical and Electrical Trim Out in Grid Ceiling

Courtroom 3A - Install Cabinetry
Courtroom 3A - Install Flooring & Base

Courtroom 3A - Re-Install Courtroo
Courtroom 3A - Final Clean & Pu

Courtroom 3A - Punchlist Cor
Courtroom 3A - TCO
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Appendix  C:  Photos of Progress Since Previous Report 



 

  

 

  

Courthouse Addition east face, including Addition stair tower and elevator core, as of 

10.21.2019. 

 



 

  

 

 

Future entry and security screening area, Addition Level 1, viewed looking northwest from near 

the elevator lobby on 10.21.2019. 

 



 

  

 

  

Future Law Library, located in the Courthouse basement renovation zone, on 10.14.2019. 

 



 

  

 

  

Law Library as of 11.04.2019. 

 



 

  

 

  

Northwest portion of future Jury Assembly space on 10.07.2019. 

 



 

  

 

 

Northwest corner of Jury Assembly on 10.28.2019. 

 



 

  

 

 

Courthouse Addition east face, including Addition stair tower and elevator core, as of 

11.11.2019. 

 


